Highway Infrastructure - Quarterly Update

Funding Amount: $ 3,774,796 Current Balance: $ 711,567

Dollars Spent by
Quarter Ending Project Update Quarter

December 31, 2010 547,460
Road Overlay and Maintenance 379,386

Access Ramp and Sidewalk Maintenance 125,927

Pedestrian Countdown Timers and Battery Back-up Upgrades 42,147

September 30, 2010 2,468,714
Road Overlay and Maintenance 1,587,501

Access Ramp and Sidewalk Maintenance 623,360

Pedestrian Countdown Timers and Battery Back-up Upgrades 257,853

June 30, 2010(Projects Awarded and Construction Began 47,054

Road Overlay and Maintenance 45,189

Access Ramp and Sidewalk Maintenance 1,866

Pedestrian Countdown Timers and Battery Back-up Upgrades

March 31, 2010|Project Design Complete, Projects Out for Bid

Road Overlay and Maintenance

Access Ramp and Sidewalk Maintenance

Pedestrian Countdown Timers and Battery Back-up Upgrades

December 31, 2009|Acceptance of funds and budget adjustment

Road Overlay and Maintenance

Access Ramp and Sidewalk Maintenance

Pedestrian Countdown Timers and Battery Back-up Upgrades

September 30, 2009|Project Design

Road Overlay and Maintenance

Access Ramp and Sidewalk Maintenance

Pedestrian Countdown Timers and Battery Back-up Upgrades
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June 30, 2009(Funding Award Announcement

Road Overlay and

Maintenance| $ 2,674,796
Access Ramp and
Sidewalk Maintenance| $ 800,000

Pedestrian Countdown
Timers and Battery Back-
up Upgrades| $ 300,000




